STEEM MARKETPLACE 2019 ROADMAP

https://steem-marketplace.com

A timeline for the **Steem Marketplace** and its associated marketplaces.

MARCH 2019

Create MARKET token on Steem Engine and setup a node.
Complete roadmap. Start design and development of the Gift Card Marketplace.

APRIL 2019

Steem Marketplace landing page. Public presale for MARKET tokens. Work and project scope on GitHub.

MAY 2019

Gift Card Marketplace UI mostly developed. Payments infrastructure work begins. Upvote bot for presale purchasers goes live.

JUNE 2019

Gift Card Marketplace UI completed. **Early feedback** solicited from presale members and invited testers.

JULY 2019

Steem Payments library is completed and released.

Community code review on backend is solicited. Design begins on secondary marketplace.

AUGUST 2019

Alpha testing for Gift Card
Marketplace begins. Core
marketplace work begins. Bug
bounty/rewards program
announced.

SEPTEMBER 2019

Beta test for Gift Card
Marketplace begins and runs for
two weeks before public launch.
Secondary marketplace
development begins.

OCTOBER 2019

Core Marketplace is completed.

Steem Marketplace API
completed. New roadmap is
released.